

Pools-t calendar

2008

October 15th Project website and blog merged and launched as joint pools and pools-t platforms

October 15th Conference brochures in English

October 22nd to 25th EfVET annual conference, dissemination event.

November 15th documentation of scripts and algorithm available online to be used for the development of the tools.

December 1st Conference brochures in DK, EN, EL, GD, and NL

December 2nd Project newsletter summarizing events, achievements and user feedback. The project newsletters will present work in progress, events, and examples of everyday project life from the partnership.

December 9th to 12th Meeting in Hoorn

Ultimo December submit and compile reports with summaries of activities, milestones met, workdays used, financial expenses, and dissemination activities

2009

February 15th Delivery of summary of needed improvements and recommendations for the software tools (the alpha versions) based on piloting and evaluating the tools with teachers and students.

February 25th Project newsletter summarizing events, achievements and user feedback. The project newsletters will present work in progress, events, and examples of everyday project life from the partnership.

March 23rd Compilation of the first beta version of the desktop and web based tools (Based on the test summary and recommendations for added features).

March 24th to 27th Project workshop and meeting

Ultimo March submit and compile reports with summaries of activities, milestones met, workdays used, financial expenses, and dissemination activities

May 25th Project newsletter summarizing events, achievements and user feedback. The project newsletters will present work in progress, events, and examples of everyday project life from the partnership.

June 18th Commercial materials produced (T-shirts)

June 30th submit and compile reports with summaries of activities, milestones met, workdays used, financial expenses, and dissemination activities

August 15th Delivery of summary of needed improvements and recommendations for the software tools (the first beta versions) based on piloting and evaluating the tools with teachers and students.

August 28th Project newsletter summarizing events, achievements and user feedback. The project newsletters will present work in progress, events, and examples of everyday project life from the partnership.

September 8th to 12th Eurocall annual conference. Dissemination event

September 18th Compilation of the second beta version of the desktop tool and the web based tool (Based on the test summary and recommendations for added features).

September 29th to October 2nd Project workshop and meeting

October 5th Submit and compile reports with summaries of activities, milestones met, workdays used, financial expenses, and dissemination activities to be used for the Interim Report.

October 10th Summary quality report made by the external quality evaluator to be used for the IR and for making improvements)

October 15th Delivery of DVDs with beta version of the desktop conversion tool

October 15th Delivery of first version of the DIY DVDs

October 15th First year quality report

October 16th Interim report submitted

October 21st to 24th EfVET annual conference, dissemination event.

November 25th Project newsletter summarizing events, achievements and user feedback. The project newsletters will present work in progress, events, and examples of everyday project life from the partnership.

Ultimo December submit and compile reports with summaries of activities, milestones met, workdays used, financial expenses, and dissemination activities

2010

January 11th Delivery of summary of needed improvements and recommendations for the software tools (the second beta versions) based on piloting and evaluating the tools with teachers and students.

January 15th Each team prepares a sample CLIL unit which makes use of the two tools: TextBlender and Wordlink. The units to be mailed to Ellen and Kent

February 19th Delivery of final version of the desktop tool on DVD, (Based on the test summary and recommendations for added features).

February 22nd Compilation of the third beta version of the desktop tool and the web based tool (Based on the test summary and recommendations for added features).

March 16th to 19th Project workshop and meeting

Ultimo March submit and compile reports with summaries of activities, milestones met, workdays used, financial expenses, and dissemination activities

Ultimo March Project newsletter summarizing events, achievements and user feedback. The project newsletters will present work in progress, events, and examples of everyday project life from the partnership.

April 19th Delivery of last summary of needed improvements and recommendations for the software tools (the second beta versions) based on piloting and evaluating the tool with teachers and students.

May 25th Project newsletter summarizing events, achievements and user feedback. The project newsletters will present work in progress, events, and examples of everyday project life from the partnership.

May 30th Delivery of translated subtitles for the DIY DVD (in DK, EN, EL, and NL)

June 15th submit and compile reports with summaries of activities, milestones met, workdays used, financial expenses, and dissemination activities

June 25th Second year quality summary report by the external quality evaluator to be used for the FR. This is the last chance for us to make corrections and improvements pointed to by the report

July 15th Delivery of the final version of the DVD DIY video with subtitles in DK, EN, EL, and NL

August 16th Delivery of final version of the online web tool for web page conversion to CLIL material

September 1st Delivery of final version of the CLIL methodology user guide for application of project outcomes.

Medio September Eurocall annual conference. Dissemination event

September 24th Project newsletter summarizing events, achievements and user feedback. The project newsletters will present work in progress, events, and examples of everyday project life from the partnership.

September 27th to 30th Final project workshop and meeting

September 30th End of funded period and eligible costs

September 30th Exploitation report

October 15th Submit and compile reports with summaries of activities, milestones met, workdays used, documentation for financial expenses, and dissemination activities for the Final Report

November 1st Final report submitted