

Partner: SMO**Date: 30/09/09****Period Covered by this Review: 1 Jul. 2009 to 30 Sept. 2009**Please complete this form to record the **activities** and **progress** in the period.

<p>Communication: Which partners have you had communications with? How often and in which way have you communicated with partners?</p>	<p>We have communicated with all partners, mostly by e-mail, with some telephone communication with the project co-ordinator.</p>
<p>Innovatory aspects: Describe any innovatory aspects to your activities.</p>	<p>Significant breakthroughs with Wordlink: Links to dictionary pages "as image" – bypassing lemmatization problem, upload function incorporated, split screen option added, new dictionaries included.</p>
<p>Management: Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment). Give a rating on a scale of 5 to 1. 5 being the the most positive.</p>	<p>The project continues to be very effectively managed. Rating: 5</p>
<p>Dissemination: List of dissemination activities you have been engaged in.</p>	<p>Her Majesty's Inspectorate of Education have decided to place information about the college's European activities on their website as an example of Sector Leading and Innovative Practice.</p>
<p>External impact/mainstreams: Any multiplier effect/impact.</p>	
<p>Overall comment:</p>	

Summary of Local Activities in the period:

Dissemination and software development. See also
<http://www.smo.uhi.ac.uk/~caoimhin/obair/pools-t/twitter.html>

Milestones met:

On target

Delays (if any) in planned activities and outputs:

If applicable how will the team compensate for the delays and catch up:

Other comments:

Lemmatization remains an issue for the Gaelic language, though the “as image” dictionary viewing option ameliorates the problem significantly.