

SDE milestones between 1st (January 11th) and 2nd meeting March

- Update website with meeting results and content
- Compile meeting minutes
- Put quarterly report online
- Prepare subtitles for TextBlender
- Print Brochures in Danish, Greek, Maltese, and Spanish and put these online
- Peer review the Maltese team in their work with a unit on social spaces
- Peer review the Maltese team in their work with updating the course book
- Peer review the Portuguese team in their work with selecting units for the course guide
- Prepare agenda and tasks for 2nd workshop
- Contacts to partners by phone (CY and MT) with instructions and updates on achievements
- A minimum of weekly contacts with all teams (e-mail or phone)
- Input in project blog
- Dissemination in Facebook and input in pools-2 Facebook group
- Prepare newsletter content based on the first three months in 2010