

Partner: SMO Date: 31 Dec 2008

Period Covered by this Review: 1 Oct. 2008 to 31 Dec. 2008

Please complete this form to record the **activities** and **progress** in the period.

<p>Communication: Which partners have you had communications with? How often and in which way have you communicated with partners?</p>	<p>All partners by e-mail at least weekly, plus kick-off workshop in Hoorn</p>
<p>Innovatory aspects: Describe any innovatory aspects to your activities.</p>	<p>New "Wordlink" software development</p>
<p>Management: Do you feel that information relating to the management of the project is sufficient, relevant and effective? (Please comment). Give a rating on a scale of 5 to 1. 5 being the the most positive.</p>	<p>Yes. Very comprehensive listing of all tasks 5</p>
<p>Dissemination: List of dissemination activities you have been engaged in.</p>	<p>Plan drawn up for:</p> <ul style="list-style-type: none"> • Internally to all college staff • Regionally through UHI network newsletter • To onsite and remote students on online courses • To other regional partners involved in both Gaelic and ESOL • Article to Scottish Centre for Information on Language Teaching • Local press releases • Homepage link to project
<p>External impact/mainstreams: Any multiplier effect/impact.</p>	
<p>Overall comment:</p>	<p>Good start made</p>

Summary of Local Activities in the period:

Software development, establishment of communication and management systems

Milestones met:

Software engineering commenced, feedback/evaluation form drafted and agreed

Delays (if any) in planned activities and outputs:

If applicable how will the team compensate for the delays and catch up:

Other comments:

